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Frank Bkha 

DATE: August 28,1995 

SUBJECT: Telcphohe Interview Notes Regarding OU 4 (Solar Pond) Activities 

I spoke with Mr. Andy Ldord (966-8673) t h y  regding the anticipated future activities 
at the solar ponds- He stared that the p l w e d  actions at the solar p o d s  have changed 
significantly in the lasf few months, and that it is entirely possible for fmher substantial 
change in the cwently planned activities at the solar ponds. Thus, h a c  XS no gwuantee 
that the currently plaaned activities will come to pass3 and he wanted to make this clear IO 

our project team. 

Mr. Ledfad is cursently the the team lead for the solar ponds, and our point of contact for 
knowledge of the solar pond project. 

t: V At this t h e  the plan is to clan close 
the solar ponds. Under this plan the s o h  pond liners, Llper foundations, contamhated 
debris, possibly m e  underground utilities, and soils above levels of concern will be 
removed and dispoxd in the first cell ofthe Cmctive; Action Management Unit (W) 
to be built on plant-site- It is assumed some of the solar pond-generated m a w  will 
require merit to meet the Waste Acceptance Criteria (WAC) of the new CAMU and that 
this treatment will only consist of size reduction. The excavated materials will be replaced 
with clean fd!, the atea will be graded and revegetated, a d  closure will be done, 

The fwst liner excavation is currently scheduled for October 1,1946, which is the sthcduled 
fist date for waste acceptance at the CAMU. All excavated merids will be shipped upun 
generation, there will be no stwhiling or interim storage of materials. So, if the C W  
o p i n g  date is delayed, the liner excavation date will also be delayed. It is expected W 
the clean closure actions will generate 22,000 cubic yards of liner and subshate material, 
22,000 cubic yards of soil, and 700 cubic yards of debris. 

At the CLUrent time shallow groundwater near the. solar ponds is collecTed in the ITPH 
system, transferred for temporary stomp In a e  modular twJy and then trmsikrrecl ta 
Building 374 for tffatment by evaporation It is planned to continue collection and 
treatment of the groundwater until some overall poundwater metiid action is approved 
fm this unit or the plan1 in general. At this time the remediation of contamhd 
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groundwater at and new &e solar ponds is a sepamte project fmm solar ponds dosure. It is 
klicved that clean closure of the solar ponds themselves can be implemmd even while 
contaminated growndwatcr d in the immdzrte area The contzminated groundwater 
present itl the solar pond area will probably be addressed in the integrated groundwater 
strategy document currently king prepared. 

. .  
of the BulIdmegfQQKatm: The BuiIding 910 evaporators have not operated in 

over one year, but thcy m held in a stand-by *e of readiness for water tmmen~ Thee 
evaporators consist of three sepmgte 18 d o n  per nzinUre units wbich are ptrrnitted RCRA 
Uruts for operational purposes. The units produce water of excellent quality, but the 
operatiundl and mairrtenance costs are high, approaching $9.00 per gallon of water. The 
Budding 374 evaporators costs are less than % L O O  per gallon of watcr. At this dme there is 
no plan to use the Building 91 0 evaporators now or in the future, nur is there my plan to 
close the evaporators under RCRA. At the c m n t  h e  thr=re are w trained opemtors for 
these evaporators at Rocky Flats, and it is estimaFed that it would take approhtely  6 to 8 
month to train o p a h s  arid make changes in the evaporators to correct design flaws. 

74 E v w :  The evaporative capacity of Building 374 has been oa 
a gradual sleche over the year. At the cuz1*wt time the 374 evaporators ate shutdown 
for repairs, but Mr. Ledfad estimates aeir overall capacity fo be; on the order of 15 'fo 16 
gallons per minute (gpm). Once the c m n t  repairs and some minor improvements are 
made, it is expected that the e7rgpDTafors will capable of a 25 gpm throughput The design 
capacity of the Bd- 374 evaporators is reported to be 6.0 gpm- 

Former: The foder plan for closure of the solat ponds, a plan that had recently gone 
h u g h  the public comment process, had been to construct an elaborate RCRA cap over the 
area of the sola p o d .  Contaminated soils and materials present at the solar ponds ware to 
r a m i n  under tbe cap, and pond crete materials currently stored at the 750 and 904 pads 
were also to be disposed under this cap. This plan and approach k no longer being pursued, 
Contaminated groundwater near the solar ponds was to be treated in a punpand-trss 
system that essexrtially consisted of the ITPH with supplemental wells where appmjniate. 


